

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – Guntur District – R&R Grant - Providing Drinking water facilities to R&R Centre at Machayapalem village of Bellamkonda Mandal & Rajupalem, Chowtappayapalem Villages of Rajupalem Mandal in Guntur District – Extension of Agreement Time up to 30-09-2018 for a period of (638 days) with Liquidated damages of Rs.11,18,960/- – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 888

Dated: 06-07-2018.

Read

1. Progs RC No.AE2/R&R/RWS&S/Guntur, dated:31.01.09 of the Joint Collector and Project Administrator, Dr. KL Rao Sagar (Pulichintha Project), Guntur.
2. From the Engineer-in-Chief, RWS&S Dept., Vijayawada, Lr.No.AEE2/DEE(P)/ R&R Package/Machavaram/Guntur District/2018, dt:08.06.2018.

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 30.09.2018 for a period of 638 days with Liquidated damages of Rs.11,18,960/- .as the delay was attributable to contractor in respect of the work “Providing Drinking water facilities to R&R Centre at Machayapalem village of Bellamkonda Mandal & Rajupalem, Chowtappayapalem Villages of Rajupalem Mandal in Guntur District”.

2 . The Engineer-in-Chief(I/c), Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3 . A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B. RAMANJANEYULU,
SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief(I/c),
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.

Copy to:

PS to Minister (PR,RD & IT)
PS to Secretary to Government.
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.